

INPAS ORGANIZATION AND TIMETABLE

	YEAR 1	YEAR 2	YEAR 3	YEAR 4
COORDINATION				
Milestone 1: Action Started				
Establishing the MC				
Homepage Creation				
Homepage Update				
Milestone 5: Action finished				
Meetings of MC				
ORGANIZATION OF WORKSHOPS				
Call for proposals for the 1st year				
Organization and execution				
Call for proposals for the 2nd year				
Organization and execution				
Call for proposals for the 3rd year				
Organization and execution				
Call for proposals for the 4th year				
Organization and execution				
Organization of final Workshop				
Milestone 2: Final Workshop executed				
ORGANIZATION OF STMS				
Call for proposals for the 1st year				
Organization and execution				
Call for proposals for the 2nd year				
Organization and execution				
Call for proposals for the 3rd year				
Organization and execution				
Call for proposals for the 4th year				
Organization and execution				
DISSEMINATION OF RESULTS				
Database initiated				
Database updated				
Milestone 3: Handbook created				
Milestone 4: Presentation of Final Report				
	YEAR 1	YEAR 2	YEAR 3	YEAR 4

